
O  L  I  N    C  O  R  P  O  R  A  T  I  O  N 

Environmental Remediation Group Olin Corporation

3855 North Ocoee Street, Suite 200 
Cleveland, TN 37312 

Office (423) 336-4000 
FAX (423) 336-4166 

SENT VIA ELECTRONIC MAIL  

October 15, 2020 

Mr. Chad R. Schoop, P.E. 
Professional Engineer 
Bureau of Industrial Site Cleanup (BISC) 
Nevada Division of Environmental Protection (NDEP) 
2030 E. Flamingo Road, Suite 230 
Las Vegas, NV  89119 

RE: Third Quarter 2020 Quarterly Progress Report 
Former Stauffer Chemical Company Facility (“Site”) 
NDEP Facility ID #H-000536 Pioneer/Stauffer 
Henderson, NV 

Dear Mr. Schoop: 

This Quarterly Progress Report (QPR), prepared on behalf of Stauffer Management Company LLC (SMC) 
and Pioneer Americas LLC [dba] Olin Chlor Alkali Products (Pioneer), summarizes Phase II Environmental 
Conditions Investigation (ECI) activities performed at the Site during the Third Quarter of 2020.  This QPR 
is submitted to NDEP in accordance with the June 28, 1996 Phase II Consent Agreement, entered into by 
NDEP, Pioneer, and SMC.  Notable activities performed during the reporting period include: 

 Pioneer submitted a Preliminary Data Summary – Historic Caustic Storage Area [HCSA] on July 10, 
2020. The summary included data collected during the implementation of the NDEP-approved 
Shallow Soil Characterization Work Plan for the HCSA. 

 SMC/Syngenta Crop Protection, LLC [Syngenta], on July 14, submitted Revised Waste Treatability 
Study Work Plan to evaluate the potential suitability of in-situ solidification at the Leach Beds (LOU 
No. 9), Phosphoric Acid Pond and Three Trenches (LOU No. 4). 

 On behalf of Pioneer and SMC, the Second Quarter 2020 QPR was submitted to NDEP on July 15. 

 On September 21, Pioneer submitted a Multi-Milestone Report for the HCSA. The report included 
soil characterization data, data validation summary, conceptual site model/data usability 
evaluation, and an exposure assessment using the data collected from the HCSA.
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 The OSSM Companies (Pioneer, SMC/Syngenta, and Montrose Chemical Corporation of California) 

performed the following notable activities during the reporting period: 

o On July 7, the Companies received NDEP’s approval of the Companies’ response to NDEP 
comments on the Data Validation Summary Report No. 5, Beta & Western Ditch Soil 
Characterization. 

o On July 15, the OSSM Companies participated in a routine quarterly status call with NDEP 
regarding the status and progress of the ongoing Site activities. 

o On August 11, the Companies participated in a call with NDEP to discuss status of NDEP’s 
review of the Companies groundwater remedial alternative study (RAS) report and 
anticipated NDEP and NERT’s comments on the RAS. 

o The Semi-annual Underground Injection Control (UIC) and Semi-annual Operations 
reports for the groundwater treatment system (GWTS) were submitted to respective 
agencies on August 14 and September 15, respectively.  The reports conclude the GWTS 
is operating effectively and is in compliance with the applicable discharge limits. 

o On August 20, the Companies received NDEP’s draft comments on the Companies’ 
Demonstration of the Fate and Transport of Trespass Site Related Chemicals report, 
submitted on May 8.

o NDEP, the OSSM Companies, and NERT coordinated and have scheduled a call on October 
13 to discuss the “East Side” topic. 

o During the reporting period, the GWTS operated appropriately and continues to 
effectively capture and contain impacted groundwater. 

o The Companies are continuing efforts to characterize/investigate Site LOU areas to 
achieve NDEP administrative closure, or no further action determinations. 

Should you have any questions related to the information contained herein, please contact me [(423) 336-
4675; email: cesakkiperumal@olin.com], or an appropriate alternate Company representative. 

Sincerely, 

Chinny Esakkiperumal, PG, CEM (EM2409; Expires October 12, 2021) 
Olin Corporation 

Enclosures: 
Former Stauffer Chemical Company Facility Fact Sheet 
Selected Site Assessment Areas Status Update 
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cc: James (JD) Dotchin, Chief, BISC, NDEP, Las Vegas, NV 
J. Carlton Parker, Supervisor, BISC, NDEP, Las Vegas, NV 
BMI Compliance Coordinator – NDEP Las Vegas, NV 
NDEP c/o Broadbent & Associates [2] 
Jeff Gibson – American Pacific Corporation 
Mark Paris; Lee Farris; Ranajit Sahu – Basic Remediation Company  
Joe Kelly; Ed Modiano – Montrose Chemical Corporation of California 
Jay Steinberg; Andrew Steinberg; Steve Clough – Nevada Environmental Response Trust 
Dave Share – Olin Corporation 
Charles Elmendorf; John-Paul Rossi – Stauffer Management Company LLC 
Darren Croteau – Terraphase Engineering, Inc. 
Peter Jacobson – Syngenta Crop Protection, LLC 
Nicholas Pogoncheff – PES Environmental, Inc. 
Dick Pfarrer – TIMET
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F A C T   S H E E T

Environmental Investigation and Cleanup at the

Former Stauffer Chemical Company Facility

H e n d e r s o n,   N e v a d a

Stauffer Chemical Company 

formerly operated a chemical 

manufacturing facility at the property 

(i.e.,  “the S ite”) which is now 

occupied by Olin Chlor Alkali 

Products at the western end of the 

Black Mountain Industrial Complex 

(formerly known as the BMI 

Complex), in an unincorporated area 

of Clark County, near Henderson, 

Nevada.  Stauffer ceased operations 

at the property in 1988 when the 

property was purchased by Pioneer 

Chlor Alkali, Inc. (Pioneer). Olin 

Corporation (Olin) purchased the 

property from Pioneer Americas LLC 

(Pioneer) in 2007. Pioneer, Stauffer 

Management Company LLC (SMC), 

and Syngenta Crop Protection, Inc. 

(Syngenta) are working in 

cooperation with the Nevada 

Division of Environmental 

Protection (NDEP) on continuing 

environmental investigation and 

cleanup activities at the Site. This 

Fact Sheet, prepared on behalf of 

Pioneer and SMC/Syngenta, is

intended to keep community 

members informed about the status of 

the environmental investigation and 

cleanup. Other companies at 

neighboring properties within the 

BMI Complex are also performing 

environmental work.  These 

companies include: Nevada 

Environmental Response Trust 

(previously known as Tronox LLC; 

formerly Kerr-McGee Chemical 

Company), Titanium Metals 

Corporation and Basic Remediation 

Company. Montrose Chemical 

Corporation of California (Montrose) 

is also performing environmental 

work at the Site in areas associated 

with their former operations. All of 

these companies have developed 

separate Fact Sheets related to their 

environmental work.

History 

In 1941, approximately 5,000 acres of 

desert in the southwest portion of the 

Las Vegas Valley was deeded by the 

United States for use as what was to 

become the world’s largest 

magnesium plant (BMI Complex), a 

plant constructed for the U.S. 

Government that would play a 

critical role in World War II. The 

location was selected in part based 

on its proximity to magnesite ore and 

an adequate power supply (then 

recently completed Hoover Dam).

The western end of the original BMI 

Complex included a chlorine-

caustic plant which was necessary to 

support the U.S. Government’s 

production of magnesium. In 1945, 

Stauffer Chemical Company leased the 

chlorine-caustic plant from the U.S. 

government, and later purchased the 

property in 1952.  

The property was ultimately sold to

Pioneer in 1988.  During Stauffer 

Chemical Company occupancy, the 

manufactured products included 

chlorine and caustic, and later, 

agricultural chemicals. Additionally, 

portions of the property were leased 

to Montrose for their manufacture of 

chemicals.

Today, the Site is operated by Olin 

Chlor Alkali Products for the 

production of bleach, as well as 

handling of chlorine, caustic 

soda, and hydrochloric acid; non-chlor 

alkali chemical productions ceased 

prior to 1988.



Environmental Work 

As part of the 1983 Consent Order

entered into between the NDEP,

Stauffer and Montrose, a 

groundwater pump and treatment 

system was installed to address 

impacted groundwater identified at 

the Site. The groundwater pump and 

treatment system at the Site continues 

to effectively operate, as do other 

groundwater pump and treatment 

systems being operated by other 

nearby companies to address 

impacted groundwater. 

In 1991, Pioneer and SMC entered into 

a Consent Agreement with the NDEP 

to jointly conduct a Phase I 

Environmental Conditions 

Assessment (ECA) of the Site. The 

purpose of the ECA was to identify 

areas of potential environmental 

concern. Pioneer and SMC submitted 

their ECA report to the NDEP in 1993 

and thereafter agreed to the terms of 

the 1994 Phase II Letter of 

Understanding (LOU) with the NDEP. 

The LOU identified issues of potential 

environmental concern (Study Items) 

to be addressed in the next phase of 

investigation. In 1996, Pioneer and 

SMC entered into a subsequent 

Consent Agreement with NDEP 

requiring them to jointly conduct a 

Phase II Environmental Conditions 

Investigation (ECI) and to prepare 

Remedial Alternative Study (RAS) 

work plans for those Study Items, as

necessary. Since 1996, several phases 

of environmental characterization 

and a series of reports have been 

completed by Pioneer and SMC to 

assess soil and groundwater 

conditions, and RAS work plans have 

been prepared and remedial actions 

implemented, including the 

construction of asphalt  caps (in 2003  

and 2004) over the former 

agricultural chemical manufacturing 

plant areas.

The focus of recent environmental 

work activities has been developed 

based upon the review of historical 

Site operations, submittal of 

additional work plans, preparation 

of reports and correspondence with 

the NDEP, and development of a list 

of Site related chemicals (SRCs) to 

assist in additional sampling

activities. Additionally, annual

groundwater monitoring is 

performed to assess the occurrence 

of chemicals in groundwater at the 

Site and areas downgradient of the 

existing groundwater pump and 

treatment system, and to 

demonstrate compliance for 

operation of the groundwater pump 

and treatment system in accordance 

with the terms of the 1983 Consent 

Order. The information and data 

from previous reports and 

investigations 

have been integrated into a 

comprehensive Conceptual Site 

Model (CSM) that was prepared by 

P ioneer , SMC/Syngenta and 

Montrose in July 2008.  The CSM 

presents the current understanding 

of Site conditions, describes 

potential exposure pathways related 

to soil and groundwater conditions, 

and identifies areas where future 

environmental characterization may 

be appropriate. The companies are 

currently in the process of finalizing 

a Groundwater Remedial 

Alternatives Study for the evaluation 

of possible remedial actions.

Future Work 

Pioneer and SMC/Syngenta will 

continue to perform environmental 

investigations as described above in 

cooperation with the NDEP. 

Additional environmental cleanup 

work will be conducted as 

appropriate based on the results of 

these investigations and the CSM. 

The groundwater pump and 

treatment system will continue to be 

operated and monitored to maintain 

its effectiveness.

Additional Information and Community Involvement

The NDEP oversees all aspects of the environmental work at the Site.  

Additional information from the NDEP can be obtained by contacting Chad R. Schoop, at 702-486-2850 x 248 or 

cschoop@ndep.nv.gov.

The companies welcome community input for this project and recognize the need to respond to community concerns.  

Previous reports related to the environmental work at the Site can be obtained from NDEP’s offices in Las Vegas or Carson City.



17

20

18 5 Projected Activity: RI SAP & CSM

19

Non-LOU

Non-LOU 9

Completed:  NDEP approved Work Plan on August 27, 
2019. Field work was implemented in October 2019.

Discussed preliminary results with NDEP on April 2, 2020. 
Submitted to NDEP a data package and a MMR on July 10 
and September 21, respectively.   

Projected Activity: NDEP review of the data package and 
MMR.

Current Status
 LOU  Item 

No.
Area Description

Inactive CAPD Ponds 1,3,4 and Associated Process Piping

Background

Documents

CAPD Pond 5

CAPD Ponds 6A and 9

Historic Caustic Storage Area (HCSA)

Completed:  NDEP issued approval of Multi-Milestone 
Report (MMR) on November 21, 2018.  Submitted 
conceptual design document for LOUs 17 and 20 on 
November 13, 2019.  NDEP approved the conceptual 
design on December 31, 2019. Final Design Work Plan for 
the implementation of the Remedial Action submitted on 
May 30, 2020.

NDEP approved the of the final design work plan for LOUs 
17 and 20 on July 14, 2020.

Projected Activity:  Remedy implementation.

5,8

5

Selected Site Assessment Areas Status Update
Updated October 2020

Inactive CAPD Pond 6

Projected Activity: RI SAP & CSM
Note: Active ponds; Subject to NPDES Permit

Inactive CAPD Pond 2 and Associated Process Piping
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Current Status
 LOU  Item 

No.
Area Description

Background

Documents

Selected Site Assessment Areas Status Update
Updated October 2020

5 1,2,5,6,7

Completed:  On May 1, 2019, NDEP issued Letter of 
Acceptance, in response to February 1, 2017 Remedial 
Alternatives Study, for the ACD Drum Burial Waste 
Management Area (DBWMA) LOU No. 5.

Submitted Design Report DBWMA Cover System Upgrade 
October 31, 2019. NDEP provided comments on April 28, 
2020. Addendum to Design Report DBWMA Cover System 
Upgrade submitted June 19, 2020.

Projected Activity: Awaiting NDEP approval of June 19, 
2020 Addendum to Design Report DBWMA Cover System 
Upgrade.

4 and 9 1,2,5,6,7

Completed: CSM (Feb 3, 2015) accepted by NDEP 
(August 27, 2016). Revised DUE (September 25, 2015) 
accepted by NDEP (January 7, 2016). Waste Treatability 
Study Work Plan submitted May 28, 2020. NDEP provided 
comments to Work Plan on June 16, 2020. Submitted 
Revised Waste Treatability Study Work Plan July 14, 2020.

Projected Activity: Awaiting NDEP approval of July 14, 
2020 Revised Waste Treatability Study Work Plan.

8,10, 12 and 

14
1,3,5

Completed: DVSR & EDD Vadose Zone Data Gap 
Analysis and Characterization approved by NDEP (April 
2014). Comprehensive CSM/DUE submitted to NDEP 
March 31, 2016.  

NDEP issued March 12, 2020 conditional acceptance letter 
for CSM/DUE LOUs 8, 10, and 12.

Projected Activity: Updated DUE and Remedial 
Alternatives Study LOUs 8, 10, and 12.

  ACD Drum Burial Waste Management Area

  Phosphoric Acid Pond, Three Trenches (LOU 4), Leach Beds (LOU 9) and Associated 
Conveyance   

Former ACD Plant Area (Asphalt-Concrete Cap Covered Area) Including: Former ACD 
Plant Site (LOU 8), Former Lindane Plant Area (LOU 10), Former BHC Cake Piles 1 & 2 

and Capped Area of Former BHC Loader Haul Route (LOU 12) and Former Vapor 
Incinerator Area (LOU 14) 
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Current Status
 LOU  Item 

No.
Area Description

Background

Documents

Selected Site Assessment Areas Status Update
Updated October 2020

12 1,4,5,6

Completed: Design Report, BHC Cake Pile 3 Cover 
System (April 7, 2016) accepted by NDEP (May 24, 2016). 
BHC Cake Pile 3 Cover System Upgrade completed First 
Quarter 2017.  RAS (Revision 1, August 10, 2018 ) 
accepted by NDEP (October 21, 2018).

Revised Draft Environmental Covenant (EC), and Site 
Management Plan submitted to NDEP March 28, 2019. The 
EC was signed by all relevant parties on October 17, 2019.

Fully executed environmental covenant recorded on 
December 23, 2019. Consistent w NDEP correspondence 
of June 12, 2020, NDEP is in process of formalizing the 
Administrative Closure Letter for BHC Cake Pile 3 (LOU 
No. 12). 

29 1,2,5

Completed: Closure Report (January 16, 2018).

Closed LOU No. 29: NDEP issued No Further Action 
Determination May 9, 2018.

Non-LOU 6,7

Completed: Data Transmittal Report, Assessment of 
Underground Trithion Waste Treatment Tanks (June 6, 
2017).

Closed Non-LOU Area: NDEP issued No Further 
Investigation Letter October 13, 2017

7 1,2,5,6,7 Projected Activity: RI SAP  Inactive ACD Ponds 1 and 2

  Former HCL/BCME Release Area (LOU 29) 

  Inactive Trithion USTs

  BHC Cake Pile 3 and Non-Capped Area Former BHC Haul Route (LOU 12) 

Page 3 of 5



Current Status
 LOU  Item 

No.
Area Description

Background

Documents

Selected Site Assessment Areas Status Update
Updated October 2020

6, 21, & 22 1,5

Completed:  Revised Work Plan for Vadose Zone 
Characterization (accepted by NDEP January 2013).  
Revised EDD and DVSR (accepted by NDEP November 
2013). Submitted Recommendation for Project Closeout 
Process September 4, 2014 (accepted by NDEP 
September 12, 2014).

22 1,5

Completed: Administrative Closure for former wastewater 
pond (see 22 above).

Projected Activity: RI SAP & CSM for active pond
Note: Active pond; Subject to NPDES Permit

11 5 Projected Activity: RI SAP & CSM

Non-LOU 1

Completed: The Companies submitted a revised draft 
RAS, incorporating NDEP comments, on June 28, 2019. As 
requested by NDEP on January 7, 2020, the Companies 
submitted a "Demonstration of the Fate and Transport of 
Trespass Site-Related Chemicals (SRCs)" report, on May 
8, 2020. Received draft NDEP comments for the 
Companies demonstration of the fate and transport of 
trespass SRCs report.

Projected Activities: The Companies and NDEP are 
planning a call with NERT to discuss NERT's potential 
comments on the Companies RAS and demonstration of 
the fate and transport of trespass SRCs report.

  Former Wastewater Ponds 1 & 2 and CAPD Ponds 7 & 8

  Former Cell Renewal Building and Associated Conveyance Facilities

  Site-Wide Groundwater

CAPD Pond 8
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Current Status
 LOU  Item 

No.
Area Description

Background

Documents

Selected Site Assessment Areas Status Update
Updated October 2020

Notes:
1-

2-

3-

4-

5-

6-

7-

Acronyms:
ACD - Agricultural Chemical Division
AMEC FW - AMEC Foster Wheeler
BCME - Bischloromethylether
BHC - Benzene Hexachloride
CAPD - Chlor Alkali Products Division
Companies - Pioneer Americas, LLC, Stauffer Management Company, LLC/Syngenta Crop Protection, Inc., and Montrose Chemical Corporation of California
CSM - Conceptual Site Model
DUE - Data Usability Evaluation
Geosyntec - Geosyntec Consultants, Inc.
Hargis - Hargis + Associates, Inc.
HCL - Hydrochloric Acid
HCSA - Historic Caustic Storage Area
LOU - Letter of Understanding

NDEP - Nevada Division of Environmental Protection

NFA - No Further Action

PES - PES Environmental, Inc.
RAS - Remedial Alternative Study
RI - Remedial Investigation

SAP - Sampling & Analysis Plan
USTs - Underground Storage Tanks

WP - Work Plan

9 - Wood, with transmittal letter from Olin (2019). Shallow Soil Characterization Work Plan, Historic Caustic Storage Area (HCSA), Former Stauffer Chemical Company Facility, 
Henderson, Nevada. April 23.

8 - AMEC FW, with transmittal letter from Olin (2015). Vadose Zone Characterization Work Plan, Inactive CAPD Ponds 1,3,4 (LOU 17) and 6 (LOU 20), Former Stauffer Chemical 
Company Facility, Henderson, Nevada. October 15.

PES Environmental, Inc. (2008). Area-Specific Conceptual Site Models: Former ACD Plant (LOU No. 8); Former Lindane Plant (LOU No. 10); and Former BHC Cake Piles 1 and 2 
and Former BHC Loader Haul Route (LOU No. 12). Former Stauffer Chemical Company Facility.  Henderson, Nevada.  June 12.

Hargis + Associates, Inc. (2008).  Conceptual Site Model, Former Montrose and Stauffer Facilities and Downgradient Areas to Las Vegas Wash.  Henderson, Clark County, Nevada. 
September 21.

PES Environmental, Inc. (2008). Area-Specific Conceptual Site Models: BHC Cake Pile 2 (Component of LOU No. 12); ACD Drum Burial Waste Management Area (LOU No. 5); 
Former Leach Beds and Phosphoric Acid Pond (LOU No. 4) and Trenches (LOU NO. 9); Inactive ACD Ponds 1 & 2 (LOU No. 7); and Former HCL/BCME Release Area (LOU No. 
29). Former Stauffer Chemical Company Facility.  Henderson, Nevada.  April 11.

PES Environmental, Inc. (2009). Field Activities Summary Report, Subsurface Reconnaissance and Collection of Waste Characterization Samples, Former Stauffer Chemical 
Company Facility.  Henderson, Nevada.  July 1.

PES Environmental, Inc. (2010). Waste Analysis Plan, Corrective Action Management Unit (CAMU), Former Stauffer Chemical Company Facility.  Henderson, Nevada.  July 19.

PES Environmental, Inc. (2008). Area-Specific Conceptual Site Model for Shallow Soil.  Former Stauffer Chemical Company Facility.  Henderson, Nevada.  July 1.

Stauffer Management Company, Pioneer Chlor Alkali Company, Inc. (1997). Response to LOU Information Request.  August 8.
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